

OPTIONAL FORM NO. 10

UNITED STATES GOVERNMENT

Memorandum

TO : C/GSD
cc : AD/OEL
FROM : DAD/S&D

DATE: 29 June 1965

SUBJECT:

[] is for the development for an additional []
[] is behind in their work; however, their
completion appears to be somewhat consistent with the amount of funds that
have been expended thus far. I note that they do not expect at this time to
meet the noise figures that appeared in their proposal. Do you believe that
they are really trying to make the noise figures or are they holding
back to give an indication that this is very difficult in order to make out
later on an incentive type contract to provide a number of these systems